RESOLUTION NO. 11-762

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF
BLACK DIAMOND, KING COUNTY, WASHINGTON
AUTHORIZING ADDITIONAL FUNDING FOR CHANGE
ORDER AND OTHER CONTINGENCY COSTS FOR THE
SE 288" STREET OVERLAY PROJECT

WHEREAS, the City entered into a contract with Watson Asphalt Paving Co., Inc. for the
SE 288™ Street Overlay Project; and

WHEREAS, City staff has modified the method that will be used to complete this project,
which would include replacing the grind and patch method with skim patching and
pavement reinforcing fabric; and

WHEREAS, the signed contract amount is $105,493.75 and includes $5,000 to cover
minor change orders; and

WHEREAS, the change order for the modified construction method would increase the
contract amount by $4,863.25 to $110,357; and

WHEREAS, the City budgeted $112,388 to construct this project; and

WHEREAS, the City also requests an additional $5,000 to the project budget to cover
contingencies, if needed, which would increase the budgeted amount to $117,388;

NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF BLACK DIAMOND,
WASHINGTON, DOES RESOLVE AS FOLLOWS:

Section 1. The City Council authorizes the Mayor to sign a change order for the SE
288" Street Overlay project to replace grind and patch repairs with skim patching and
pavement reinforcing fabric in the additional contract amount of $4,863.25 substantially
in the form attached hereto as Exhibit A.

Section 2. The City Council authorizes a budget increase of $5,000 to the SE 288"
Street Overlay project to cover any other contingencies that may come up.

PASSED BY THE CITY COUNCIL OF THE CITY OF BLACK DIAMOND,
WASHINGTON, AT A REGULAR MEETING THEREOF, THIS 21°" DAY OF JULY,

2011.
CITY OF BLACK DIAMOND:

o, (Ot

Rebecca Olness, Mayor




Attest:

P, LN artien

Brenda L. Martinez, City Clerk]



CONTRACT CHANGE ORDER

OWNER: City of Black Diamond Change Order No.: 01
CONTRACTOR: Watson Asphalt

PROJECT: SE 288" Street Overlay

ENGINEER: Seth Boettcher, PE, Public Works Director Date: July 13, 2011

You ate hereby requested to comply with the following changes from the contract plans and specifications

DESCRIPTION OF CHANGES:

1. Remove Bid Item 5 “Planing Bituminous Pavement for Pavement Repair Areas.” This will be
addressed with the Paving Fabric.

2. Remove Bid Ttem 8 “HIMA Cl. % In. PG 64-22 for Pavement Repair” and replace with Bid
Ttem 8a “HMA ClL % In. PG 64-22 for Prelevel”, 90 tons at $117.30/TON.

3. Add 6,400 SY of Paving Fabric which will reinforce many cracks that we would not be able to
address through the grind and patch method (New Bid Item 12)

4, Remove Bid Ttem 1 “Minor Changes.”

TUSTIFICATION:
1. Further research has shown that fabric reinforcing provides similar, if not superior,
pavement section strength.
2. In close inspection of the cracked asphalt areas, it is apparent that: a) the base is good
and, b) the cracked asphalt is still solid and providing good interlocking structure.

3. Fabric reinforcing will provide crack coverage and add pavement strength to the entire
roadway whereas the grind and patch would only address the worst areas.

ATTACHMENTS:
A - Contractor’s proposal (for reference only)

SUMMARY OF COSTS:

1. Pay under Change Order #1
2. Estimated Cost $4,863.25

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Contract Price prior to this Change Order:
Base Bid: $105,493.75

Contract Times prior to this Change Order:
Substantial Completion: 0 Working Days

Net increase (decrease) of this Change Order:
(Including Sales Tax) $4,863.25

Net increase {decrease) this Change Order:
Substantial Completion: _ 0 Working Days

Contract Price with all approved Change Orders:
(Including Sales Tax) $110,357.00

Contract Times with all approved Change Orders:
Substantial Completion: ¢ Working Days
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The compensation as set fortk  this Change Order comprises the total ~ mpensation due the
CONTRACTOR for the change defined in this Change Order. By signing this Change Order, the
CONTRACTOR acknowledges and agrees that the stipulated compensation for this change contained in
the Change Order, which includes all compensation for interruptions of schedules, extended field overhead
costs, delay, and all impact, ripple effect or cumulative impact on work. The signing of the Change Order
indicates that the Change Order constitutes full mutual accord and satisfaction for the change, and that the
time and cost under the Change Order constitutes the total equitable adjustment owed the CONTRACTOR
as a result of the change. The CONTRACTOR agrees without exception or reservation of any kind '
whatsoever to not file any further claim related to this Change Order. No further claim or request for
ustment of any type shall rise out of oras a resu%t of this Change Order or the impact of this

Cr,

equitable acﬂ
ange On

The work covered by this modification nust be performed under the same terms and conditions as that
included in the original contract except as modified herein.

RECOMMENDED FOR APPROVAL BY: )7/:'/%4( Boa%jc DATE, 722 - Z0(f

(Engineer)

APPROVAL BY: %Al—a_/ @—OAA_;__/ DATE: ] - 22 L/

{Owmer)

ENDORSED W L)Z—dé\‘ pate, 261/

(Contractor’s Signature)
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