

RESOLUTION NO. NO. 10-676

**A RESOLUTION OF THE CITY COUNCIL OF THE
CITY OF BLACK DIAMOND, KING COUNTY,
WASHINGTON, AWARDING BID ALTERNATE A – 2
FOR STREET LIGHTS ON THE RAILROAD
AVENUE IMPROVEMENT PROJECT**

WHEREAS, the City of Black Diamond solicited bids for the Railroad Avenue Improvement Project; and

WHEREAS, JR Hayes & Sons, Inc. was the lowest responsible bidder and following City Council approval, the City has contracted with J.R. Hayes to perform the project; and

WHEREAS, the installation of certain street lights was an additive alternative bid option within the formal competitive bid process in which J.R. Hayes was the successful bidder, and

WHEREAS, the City Council has expressed a preference for LED (light emitting diodes) fixtures to be installed as a part of the street lighting portion of the Project; and

WHEREAS, requiring LED fixtures is an insubstantial change to the project and J.R. Hayes will provide LED fixtures at an additional cost of \$5,651.18; and

WHEREAS, the City has elected to proceed with the street light portion of the Project as bid by Hayes with the addition of LED fixtures; and

WHEREAS, the City of Black Diamond has budgeted for the Railroad Avenue Street Improvement Project and the street light addition is within the available budget;

NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF BLACK DIAMOND , WASHINGTON, DOES RESOLVE AS FOLLOWS:

Section 1. The Mayor is authorized to award the additive alternate A-2 bid in the amount of \$26,000 to J.R. Hayes and Sons, Inc. for street lights for the Railroad Avenue Street Improvement Project along with the upgrade cost for LED fixture heads at an additional cost of \$5651.18, not to exceed \$31,651.18 as attached hereto as Exhibit A.

PASSED BY THE CITY COUNCIL OF THE CITY OF BLACK DIAMOND,
WASHINGTON, AT A REGULAR MEETING THEREOF, THIS 4TH DAY OF
MARCH, 2010.

CITY OF BLACK DIAMOND:



Mayor Rebecca Olness

Attest:



Brenda L. Martinez, City Clerk



Site Development General Contractor
JRHAY5114513

Change Request Proposal

Project: 1010004 / Railroad Ave Blk Diamond
(name and Railroad Avenue
address) Black Diamond, WA 98010

Change request number: 1002
Description: RC4 Lt Standard w/LED
Status: Proposed

Customer: City of Black Diamond

Origination date: 2/22/2010 12:00:00 AM

Contract Number: #6-P-800(001)-1

Notice to Proceed

Submitted date:
Received date:
Rough order of magnitude: 0.00

Quotation

Submitted date: 2/22/2010 12:00:00 AM
Due date:
Submitted amount: 5,651.18
Requested days delay: 0

Notes

Additional cost for upgrading the fixtures from HID to LED model.
Mark up at 12%.

Revenue Detail

Billing Group/Item	Description	Quantity	UM	Unit Price	Revenue
99 99	LED in lieu of HID		T&M		5,045.70
99 99	12% Mark Up		T&M		605.48

Total Revenue For CR 1002 5,651.18

Approvals

Customer: City of Black Diamond

Contractor: JR Hayes & Sons, Inc.

Authorized Representative:

By: Reben Osmer

By: [Signature]

Date: 3-5-10

Date: 2/22/10



SIGNAL ELECTRIC

TIME & MATERIAL WORKSHEET FOR WSDOT

PROJECT: Railroad Ave., Black Diamond		PROJ. NO. 43006	DATE: 2/19/2010
OWNER: City of Black Diamond			
Work Description: Additional cost for upgrading the fixtures from HID to LED modal.			
MATERIALS & RENTAL COSTS			
DESCRIPTION	QTY	UNITS	UNIT PRICE
75W LED Fixture	6	ea	\$ 695.00
			\$ -
			\$ -
TOTAL MATERIALS			\$ 4,170.00
SUBCONTRACTOR			
DESCRIPTION	QUANTITY	UNITS	UNIT PRICE
			\$ -
TOTAL SUBCONTRACTOR			\$ -
SERVICES			
DESCRIPTION	QUANTITY	UNITS	UNIT PRICE
			\$ -
			\$ -
TOTAL SERVICES			\$ -
TOTAL LABOR			\$ -
LABOR MARKUP		29%	\$ -
TOTAL EQUIPMENT			\$ -
EQUIPMENT MARKUP		21%	\$ -
TOTAL MATERIALS AND RENTALS			\$ 4,170.00
MATERIALS AND RENTALS MARKUP		21%	\$ 875.70
SERVICES			\$ -
SERVICES MARKUP		21%	\$ -
TOTAL SUBCONTRACTOR			\$ -
SUBCONTRACTOR MARKUP		10%	\$ -
SUBTOTAL			\$ 5,045.70
WSST 9.0%		9.0%	\$ -
GRAND TOTAL			\$ 5,045.70