INTRODUCTION TO THE SPECIAL PROVISIONS
(******)
The work on this project shall be accomplished in accordance with the Standard Specifications for Road,
Bridge and Municipal Construction, 2018 edition, as issued by the Washington State Department of
Transportation (WSDOT) and the American Public Works Association (APWA), Washington State
Chapter (hereafter “Standard Specifications”). The Standard Specifications, as modified or supplemented
by the Amendments to the Standard Specifications and these Special Provisions, all of which are made a
part of the Contract Documents, shall govern all of the Work.
These Special Provisions are made up of both General Special Provisions (GSPs) from various sources,
which may have project-specific fill-ins; and project-specific Special Provisions. Each Provision either
supplements, modifies, or replaces the comparable Standard Specification, or is a new Provision. The
deletion, amendment, alteration, or addition to any subsection or portion of the Standard Specifications is
meant to pertain only to that particular portion of the section, and in no way should it be interpreted that the
balance of the section does not apply.
The project-specific Special Provisions are not labeled as such. The GSPs are labeled under the headers of
each GSP, with the date of the GSP and its source, as follows:
(May 18, 2007 APWA GSP)
(August 7, 2006 WSDOT GSP)
Also incorporated into the Contract Documents by reference are the following documents, regulations,
and/or requirements, which shall supersede any conflicting provisions of the Standard Specifications and
are made a part of this contract; provided, however, that if any of the following documents, regulations and
or requirements are less restrictive than Washington State Law, then the Washington State Law shall
prevail.
• City of Black Diamond 2009 Engineering Design and Construction Standards
• Manual on Uniform Traffic Control Devices for Streets and Highways, currently adopted edition,
with Washington State modifications, if any
• Standard Plans for Road, Bridge, and Municipal Construction, WSDOT/APWA, current edition

DIVISION 1
GENERAL REQUIREMENTS
DESCRIPTION OF WORK
(March 13, 1995)
This Contract provides for the construction of a chip seal and fog seal of approximately 5,880 linear feet of
228th Avenue SE/224th Avenue SE/SE 296th Street in the City of Black Diamond. Other elements include
striping and the installation of new raised pavement markers, and other work, all in accordance with the
Contract Plans, Contract Provisions, and the Standard Specifications.
1-01

DEFINITIONS AND TERMS

1-01.3
Definitions
(January 4, 2016 APWA GSP)
Delete the heading Completion Dates and the three paragraphs that follow it, and replace them with the
following:
Dates
Bid Opening Date
The date on which the Contracting Agency opens and reads the Bids.
Award Date
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The date of the formal decision of the Contracting Agency to accept the lowest responsible and
responsive Bidder for the Work.
Contract Execution Date
The date the Contracting Agency officially binds the Agency to the Contract.
Notice to Proceed Date
The date stated in the Notice to Proceed on which the Contract time begins.
Substantial Completion Date
The day the Engineer determines the Contracting Agency has full and unrestricted use and benefit
of the facilities, both from the operational and safety standpoint, any remaining traffic disruptions
will be rare and brief, and only minor incidental work, replacement of temporary substitute
facilities, plant establishment periods, or correction or repair remains for the Physical Completion
of the total Contract.
Physical Completion Date
The day all of the Work is physically completed on the project. All documentation required by the
Contract and required by law does not necessarily need to be furnished by the Contractor by this
date.
Completion Date
The day all the Work specified in the Contract is completed and all the obligations of the Contractor
under the contract are fulfilled by the Contractor. All documentation required by the Contract and
required by law must be furnished by the Contractor before establishment of this date.
Final Acceptance Date
The date on which the Contracting Agency accepts the Work as complete.
Supplement this Section with the following:
All references in the Standard Specifications, Amendments, or WSDOT General Special Provisions, to
the terms “Department of Transportation”, “Washington State Transportation Commission”,
“Commission”, “Secretary of Transportation”, “Secretary”, “Headquarters”, and “State Treasurer”
shall be revised to read “Contracting Agency”.
All references to the terms “State” or “state” shall be revised to read “Contracting Agency” unless the
reference is to an administrative agency of the State of Washington, a State statute or regulation, or the
context reasonably indicates otherwise.
All references to “State Materials Laboratory” shall be revised to read “Contracting Agency designated
location”.
All references to “final contract voucher certification” shall be interpreted to mean the Contracting
Agency form(s) by which final payment is authorized, and final completion and acceptance granted.
Additive
A supplemental unit of work or group of bid items, identified separately in the Bid Proposal, which
may, at the discretion of the Contracting Agency, be awarded in addition to the base bid.
Alternate
One of two or more units of work or groups of bid items, identified separately in the Bid Proposal, from
which the Contracting Agency may make a choice between different methods or material of
construction for performing the same work.
Business Day
A business day is any day from Monday through Friday except holidays as listed in Section 1-08.5.
Contract Bond
The definition in the Standard Specifications for “Contract Bond” applies to whatever bond form(s) are
required by the Contract Documents, which may be a combination of a Payment Bond and a
Performance Bond.
Contract Documents
See definition for “Contract”.
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Contract Time
The period of time established by the terms and conditions of the Contract within which the Work must
be physically completed.
Notice of Award
The written notice from the Contracting Agency to the successful Bidder signifying the Contracting
Agency’s acceptance of the Bid Proposal.
Notice to Proceed
The written notice from the Contracting Agency or Engineer to the Contractor authorizing and directing
the Contractor to proceed with the Work and establishing the date on which the Contract time begins.
Traffic
Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists, wheelchairs, and equestrian
traffic.
1-02
1-02.1

BID PROCEDURES AND CONDITIONS
Prequalification of Bidders

Delete this section and replace it with the following:
1-02.1
Qualifications of Bidder
(January 24, 2011 APWA GSP)
Before award of a public works contract, a bidder must meet at least the minimum qualifications of
RCW 39.04.350(1) to be considered a responsible bidder and qualified to be awarded a public works
project.
1-02.2
Plans and Specifications
(June 27, 2011 APWA GSP)
Delete this section and replace it with the following:
Information as to where Bid Documents can be obtained or reviewed can be found in the Call for Bids
(Advertisement for Bids) for the work.
After award of the contract, plans and specifications will be issued to the Contractor at no cost as
detailed below:
To Prime Contractor
Reduced plans (11” x 17”)

No. of Sets
2

Basis of Distribution
Furnished automatically upon
award.

Furnished automatically upon
award.
Additional plans and Contract Provisions may be obtained by the Contractor from the source stated in
the Call for Bids, at the Contractor’s own expense.
Contract Provisions

2

1-02.9
Delivery of Proposal
(August 15, 2012 APWA GSP, Option A)
Delete this section and replace it with the following:
Each proposal shall be submitted in a sealed envelope, with the Project Name and TIB Project Number
as stated in the Call for Bids clearly marked on the outside of the envelope, or as otherwise required in
the Bid Documents, to ensure proper handling and delivery.
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As an alternative to the sealed proposal, proposals may be submitted in pdf format to
shanis@blackdiamondwa.gov with a signature on the pdf. An apparent low bidder submitting a pdf
version shall provide a signed paper copy prior to the City prior to a notice of award.
If the project has FHWA funding and requires DBE Written Confirmation Documents or Good Faith
Effort Documentation, then to be considered responsive, the Bidder shall submit with their Bid
Proposal, written Confirmation Documentation from each DBE firm listed on the Bidder’s completed
DBE Utilization Certification, form 272-056A EF, as required by Section 1-02.6.
The Contracting Agency will not open or consider any Bid Proposal that is received after the time
specified in the Call for Bids for receipt of Bid Proposals, or received in a location other than that
specified in the Call for Bids.
1-02.10
Withdrawing, Revising, or Supplementing Proposal
(July 23, 2015 APWA GSP)
Delete this section, and replace it with the following:
After submitting a physical Bid Proposal to the Contracting Agency, the Bidder may withdraw, revise,
or supplement it if:
1. The Bidder submits a written request signed by an authorized person and physically delivers it
to the place designated for receipt of Bid Proposals, and
2. The Contracting Agency receives the request before the time set for receipt of Bid Proposals,
and
3. The revised or supplemented Bid Proposal (if any) is received by the Contracting Agency
before the time set for receipt of Bid Proposals.
If the Bidder’s request to withdraw, revise, or supplement its Bid Proposal is received before the time
set for receipt of Bid Proposals, the Contracting Agency will return the unopened Proposal package to
the Bidder. The Bidder must then submit the revised or supplemented package in its entirety. If the
Bidder does not submit a revised or supplemented package, then its bid shall be considered withdrawn.
Late revised or supplemented Bid Proposals or late withdrawal requests will be date recorded by the
Contracting Agency and returned unopened. Mailed, emailed, or faxed requests to withdraw, revise, or
supplement a Bid Proposal are not acceptable.
1-02.12
Public Opening of Proposals
(August 3, 2015 APWA GSP)
Delete this section and replace it with the following:
Proposals will not be opened and publicly read at the time indicated in the Call for Bids. Bid tabulations
will be made available to the public to all bidders and to the public.
1-02.13
Irregular Proposals
(January 4, 2016 APWA GSP)
Delete this section and replace it with the following:
1. A proposal will be considered irregular and will be rejected if:
a. The Bidder is not prequalified when so required;
b. The authorized proposal form furnished by the Contracting Agency is not used or is altered;
c. The completed proposal form contains any unauthorized additions, deletions, alternate Bids, or
conditions;
d. The Bidder adds provisions reserving the right to reject or accept the award, or enter into the
Contract;
e. A price per unit cannot be determined from the Bid Proposal;
f. The Proposal form is not properly executed;
g. The Bidder fails to submit or properly complete a Subcontractor list, if applicable, as required
in Section 1-02.6;
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h. The Bidder fails to submit or properly complete a Disadvantaged Business Enterprise
Certification, if applicable, as required in Section 1-02.6;
i. The Bidder fails to submit written confirmation from each DBE firm listed on the Bidder’s
completed DBE Utilization Certification that they are in agreement with the bidders DBE
participation commitment, if applicable, as required in Section 1-02.6, or if the written
confirmation that is submitted fails to meet the requirements of the Special Provisions;
j The Bidder fails to submit DBE Good Faith Effort documentation, if applicable, as required in
Section 1-02.6, or if the documentation that is submitted fails to demonstrate that a Good Faith
Effort to meet the Condition of Award was made;
k. The Bid Proposal does not constitute a definite and unqualified offer to meet the material terms
of the Bid invitation; or
l. More than one proposal is submitted for the same project from a Bidder under the same or
different names.
2. A Proposal may be considered irregular and may be rejected if:
a. The Proposal does not include a unit price for every Bid item;
b. Any of the unit prices are excessively unbalanced (either above or below the amount of a
reasonable Bid) to the potential detriment of the Contracting Agency;
c. Receipt of Addenda is not acknowledged;
d. A member of a joint venture or partnership and the joint venture or partnership submit
Proposals for the same project (in such an instance, both Bids may be rejected); or
e. If Proposal form entries are not made in ink.
1-02.15
Pre Award Information
(August 14, 2013 APWA GSP)
Revise this section to read:
Before awarding any contract, the Contracting Agency may require one or more of these items or
actions of the apparent lowest responsible bidder:
1. A complete statement of the origin, composition, and manufacture of any or all materials to be
used,
2. Samples of these materials for quality and fitness tests,
3. A progress schedule (in a form the Contracting Agency requires) showing the order of and time
required for the various phases of the work,
4. A breakdown of costs assigned to any bid item,
5. Attendance at a conference with the Engineer or representatives of the Engineer,
6. Obtain, and furnish a copy of, a business license to do business in the city or county where the
work is located.
7. Any other information or action taken that is deemed necessary to ensure that the bidder is the
lowest responsible bidder.
1-03

AWARD AND EXECUTION OF CONTRACT

1-03.4
Contract Bond
(July 23, 2015 APWA GSP)
Delete the first paragraph and replace it with the following:
The successful bidder shall provide executed payment and performance bond(s) for the full contract
amount. The bond may be a combined payment and performance bond; or be separate payment and
performance bonds. In the case of separate payment and performance bonds, each shall be for the full
contract amount. The bond(s) shall:
1. Be on Contracting Agency-furnished form(s);
2. Be signed by an approved surety (or sureties) that:
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3.

4.
5.
6.

a. Is registered with the Washington State Insurance Commissioner, and
b. Appears on the current Authorized Insurance List in the State of Washington published by
the Office of the Insurance Commissioner,
Guarantee that the Contractor will perform and comply with all obligations, duties, and
conditions under the Contract, including but not limited to the duty and obligation to indemnify,
defend, and protect the Contracting Agency against all losses and claims related directly or
indirectly from any failure:
a. Of the Contractor (or any of the employees, subcontractors, or lower tier subcontractors of
the Contractor) to faithfully perform and comply with all contract obligations, conditions,
and duties, or
b. Of the Contractor (or the subcontractors or lower tier subcontractors of the Contractor) to
pay all laborers, mechanics, subcontractors, lower tier subcontractors, material person, or
any other person who provides supplies or provisions for carrying out the work;
Be conditioned upon the payment of taxes, increases, and penalties incurred on the project
under titles 50, 51, and 82 RCW; and
Be accompanied by a power of attorney for the Surety’s officer empowered to sign the bond;
and
Be signed by an officer of the Contractor empowered to sign official statements (sole proprietor
or partner). If the Contractor is a corporation, the bond(s) must be signed by the president or
vice president, unless accompanied by written proof of the authority of the individual signing
the bond(s) to bind the corporation (i.e., corporate resolution, power of attorney, or a letter to
such effect signed by the president or vice president).

In lieu of a performance and payment bond, the Contractor may request, in writing, that the City retain
an additional 10% of the contract amount, on top of required retainage in item 10 below, until 30 days
after the date of final acceptance, or until the receipt of all necessary releases from the Department of
Revenue, Department of Employment Security, and Department of Labor and Industries, whichever is
later and as determined by Revised Code of Washington (RCW) 39.08.010(3).
1. If Contractor chooses to withhold extra retainage, the Contractor will still be required to
provide a Maintenance Bond for a period of two years upon notification of physical completion
from the Contracting Agency. The project will not be accepted until a Maintenance Bond is
provided by the contractor.
1-03.7
Judicial Review
(July 23, 2015 APWA GSP)
Revise this section to read:
Any decision made by the Contracting Agency regarding the Award and execution of the Contract or
Bid rejection shall be conclusive subject to the scope of judicial review permitted under Washington
Law. Such review, if any, shall be timely filed in the Superior Court of the county where the Contracting
Agency headquarters is located, provided that where an action is asserted against a county, RCW
36.01.050 shall control venue and jurisdiction.
1-04

SCOPE OF THE WORK

1-04.2

Coordination of Contract Documents, Plans, Special Provisions, Specifications, and
Addenda
(March 13, 2012 APWA GSP)
Revise the second paragraph to read:
Any inconsistency in the parts of the contract shall be resolved by following this order of precedence
(e.g., 1 presiding over 2, 2 over 3, 3 over 4, and so forth):
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1.
2.
3.
4.
5.
6.
7.
8.

Addenda,
Proposal Form,
Special Provisions,
Contract Plans,
Amendments to the Standard Specifications,
Standard Specifications,
Contracting Agency’s Standard Plans or Details (if any), and
WSDOT Standard Plans for Road, Bridge, and Municipal Construction.

1-05.11
Final Inspection
Delete this section and replace it with the following:
1-05.11 Final Inspections and Operational Testing
1-05.11(1) Substantial Completion Date
When the Contractor considers the work to be substantially complete, the Contractor shall so notify the
Engineer and request the Engineer establish the Substantial Completion Date. The Contractor’s request
shall list the specific items of work that remain to be completed in order to reach physical completion.
The Engineer will schedule an inspection of the work with the Contractor to determine the status of
completion. The Engineer may also establish the Substantial Completion Date unilaterally.
If, after this inspection, the Engineer concurs with the Contractor that the work is substantially complete
and ready for its intended use, the Engineer, by written notice to the Contractor, will set the Substantial
Completion Date. If, after this inspection the Engineer does not consider the work substantially
complete and ready for its intended use, the Engineer will, by written notice, so notify the Contractor
giving the reasons therefor.
Upon receipt of written notice concurring in or denying substantial completion, whichever is applicable,
the Contractor shall pursue vigorously, diligently and without unauthorized interruption, the work
necessary to reach Substantial and Physical Completion. The Contractor shall provide the Engineer
with a revised schedule indicating when the Contractor expects to reach substantial and physical
completion of the work.
The above process shall be repeated until the Engineer establishes the Substantial Completion Date and
the Contractor considers the work physically complete and ready for final inspection.
1-05.11(2) Final Inspection and Physical Completion Date
When the Contractor considers the work physically complete and ready for final inspection, the
Contractor by written notice, shall request the Engineer to schedule a final inspection. The Engineer
will set a date for final inspection. The Engineer and the Contractor will then make a final inspection
and the Engineer will notify the Contractor in writing of all particulars in which the final inspection
reveals the work incomplete or unacceptable. The Contractor shall immediately take such corrective
measures as are necessary to remedy the listed deficiencies. Corrective work shall be pursued
vigorously, diligently, and without interruption until physical completion of the listed deficiencies. This
process will continue until the Engineer is satisfied the listed deficiencies have been corrected.
If action to correct the listed deficiencies is not initiated within 7 days after receipt of the written notice
listing the deficiencies, the Engineer may, upon written notice to the Contractor, take whatever steps
are necessary to correct those deficiencies pursuant to Section 1-05.7.
The Contractor will not be allowed an extension of contract time because of a delay in the performance
of the work attributable to the exercise of the Engineer’s right hereunder.
Upon correction of all deficiencies, the Engineer will notify the Contractor and the Contracting Agency,
in writing, of the date upon which the work was considered physically complete. That date shall
constitute the Physical Completion Date of the contract, but shall not imply acceptance of the work or
that all the obligations of the Contractor under the contract have been fulfilled.
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Add the following new section:
(October 1, 2005 APWA GSP)
1-05.16
Water and Power
New Section
The Contractor shall make necessary arrangements, and shall bear the costs for power and water
necessary for the performance of the work, unless the contract includes power and water as a pay item.

1-07.23

Public Convenience and Safety

1-07.23(1)
Construction Under Traffic
(January 2, 2012 WSDOT GSP)
Work Zone Clear Zone
The Work Zone Clear Zone (WZCZ) applies during working and nonworking hours. The WZCZ
applies only to temporary roadside objects introduced by the Contractor’s operations and does not apply
to preexisting conditions or permanent Work. Those work operations that are actively in progress shall
be in accordance with adopted and approved Traffic Control Plans, and other contract requirements.
During nonworking hours equipment or materials shall not be within the WZCZ unless they are
protected by permanent guardrail or temporary concrete barrier. The use of temporary concrete barrier
shall be permitted only if the Engineer approves the installation and location.
During actual hours of work, unless protected as described above, only materials absolutely necessary
to construction shall be within the WZCZ and only construction vehicles absolutely necessary to
construction shall be allowed within the WZCZ or allowed to stop or park on the shoulder of the
roadway.
The Contractor's nonessential vehicles and employees private vehicles shall not be permitted to park
within the WZCZ at any time unless protected as described above.
Deviation from the above requirements shall not occur unless the Contractor has requested the deviation
in writing and the Engineer has provided written approval.
Minimum WZCZ distances are measured from the edge of traveled way and will be determined as
follows:
Regulatory
Posted Speed
35 mph or less
40 mph
45 to 55 mph
60 mph or greater

Distance From
Traveled Way
(Feet)
10*
15
20
30

*or 2-feet beyond the outside edge of sidewalk

Minimum Work Zone Clear Zone Distance
(******)
Lane closures are subject to the following restrictions:
During nonworking hours, the Contractor shall maintain one lane of traffic in each direction at all times
on all roadways.
During working hours, the Contractor may close the road to all traffic provided that adequate detour
signage is installed and detour routes are clearly marked as part of the traffic control plan.
If the Engineer determines the permitted lane closure hours adversely affect traffic, the Engineer
may adjust the hours accordingly. The Engineer will notify the Contractor in writing of any change
in the lane closure hours.
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No lane closures will be allowed on a holiday or holiday weekend, or after 12:00 PM (noon) on a
day prior to a holiday or holiday weekend. Holidays that occur on Friday, Saturday, Sunday or
Monday are considered a holiday weekend.
1-08

PROSECUTION AND PROGRESS

1-08.5
Time For Completion
Section 1-08.5 is supplemented with the following:
(******)
This project shall be physically completed within 10 working days from when work begins or by
September 21, 2018, whichever comes first.
For the purpose of this contract, a working day is defined as any day (or part of a day) in which any
construction activity takes place.
1-10

TEMPORARY TRAFFIC CONTROL

1-10.1
General
The first paragraph of Section 1-10.1 is revised as follows:
(******)
The Contractor shall provide traffic control plans to the Engineer for review and approval. Plans shall
be submitted for review no more than 14 calendar days following award of the contract. Notice to
Proceed will not be given until the traffic control plans are approved. Plans shall be in accordance with
the MUTCD and the WSDOT “Work Zone Traffic Control Guidelines.” A minimum of 5 working days
will be required for review. Plans will be developed by the Traffic Control Supervisor or a licensed
civil engineer. The plans as provided by the Contractor shall include and not be limited to the following
information:
•

Minimum lane widths provided for vehicular travel.

•

Location, legend, and size for all signage.

•

Location of flagger stations.

•

Lane closure tapers.

•

Identification and spacing for traffic control devices

• Identification of detour routes for road closures
The Contractor shall provide flaggers, signs, and other traffic control devices not otherwise specified
as being furnished by the Contracting Agency. The Contractor shall erect and maintain all construction
signs, warning signs, detour signs, and other traffic control devices necessary to warn and protect the
public at all times from injury or damage as a result of the Contractor’s operations which may occur on
highways, roads, streets, sidewalks, or paths. No work shall be done on or adjacent to any traveled way
until all necessary signs and traffic control devices are in place.
1-10.2

Traffic Control Management

1-10.2(1)
General
Section 1-10.2(1) is supplemented with the following:
(January 3, 2017 WSDOT GSP)
Only training with WSDOT TCS card and WSDOT training curriculum is recognized in the State of
Washington. The Traffic Control Supervisor shall be certified by one of the following:
The Northwest Laborers-Employers Training Trust
27055 Ohio Ave.
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Kingston, WA 98346
(360) 297-3035
Evergreen Safety Council
12545 135th Ave. NE
Kirkland, WA 98034-8709
1-800-521-0778 or
(206) 382-4090
The American Traffic Safety Services Association
15 Riverside Parkway, Suite 100
Fredericksburg, Virginia 22406-1022
Training Dept. Toll Free (877) 642-4637
Phone: (540) 368-1701
1-10.2(2)
Traffic Control Plans
The first sentence of Section 1-10.2(2) is replaced with the following:
(******)
Traffic control plans have not been provided by the Owner. The Contractor shall prepare traffic control
plans. Traffic control plans shall be prepared based on the requirements set forth in Sections 1-07.23
and 1-10.1 of these Special Provisions.
END OF DIVISION 1
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DIVISION 3

AGGREGATE PRODUCTION AND ACCEPTANCE
3-01

PRODUCTION FROM QUARRY AND PIT SITES

3-01.2

Material Sources, General Requirements

3-01.2(1)
Approval of Source
Section 3-01.2(1) is supplemented with the following:
(******)
The Contractor shall make arrangements to obtain the necessary materials at no expense to the City,
and all cost of acquiring, producing, and placing this material in the finished work shall be included in
the unit contract prices for the various items involved.
3-01.6
Payment
Delete Section 3-01.6 and replace it with the following:
(******)
All work covered under Division 3, which is performed by the Contractor, shall be considered included
in the costs for furnishing or materials. All costs of acquiring, producing, and placing this material in
the finished work shall be included in the unit and lump sum contract prices for the various items
involved.

END OF DIVISION 3
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DIVISION 5
SURFACE TREATMENTS AND PAVEMENTS
5-02

BITUMINOUS SURFACE TREATMENT

5-02.1(3)
Pavement Sealers – Fog Seal
Delete Section 5-02.1(3) and replace it with the following:
(******)
This method of treatment requires an application of emulsified asphalt over a newly constructed
bituminous surface treatment (BST) or prior to placement of a BST where directed by the engineer.
5-02.2
Materials
Section 5-02.2 is supplemented with the following:
(******)
CSS-1H for Fog Seal shall be diluted with warm water at a 60:40 ratio.
5-02.3
Construction Requirements
Section 5-02.3 is supplemented with the following:
(******)
CSS-1H for Fog Seal shall be applied at a minimum of 0.14 gallons per square yard. The CRS-3P oil shall
be applied at an application rate of 0.48 gallons per square yard. In addition, a fog seal will be placed over
the completed BST and prior to any roadway striping. Two coats of fog seal will be placed over any recent
HMA patches where directed by the engineer.
5-02.4
Measurement
Section 5-02.4 is supplemented with the following:
(******)
CSS-1H shall be measured by the ton as it is sold at the refinery before the additional warm water is added.
5-02.5
Payment
Section 5-02.5 is supplemented with the following:
(******)
Payment will be made for the following bid items:
Asphalt Emulsion CSS-1H Fog Seal
Asphalt Emulsion CRS-3P Chip Seal
Furnishing and Placing Crushed Screening 3/8” to No. 10

Per Ton
Per Ton
Per SY

Covering of catch basins, manholes, and marking/covering of utility valves and monument cases shall be
incidental to the item “Asphalt Emulsion CRS-3P Chip Seal and CSS-1H Fog Seal” and no additional
payment will be made. The covered catch basins, manholes, valves, and monument cases shall be easily
located for removal when necessary.

END OF DIVISION 5
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DIVISION 8
MISCELLANEOUS CONSTRUCTION
8-09

RAISED PAVEMENT MARKERS

8-09.5
Payment
Section 8-09.5 is supplemented with the following:
(******)
The unit contract price per hundred for “Raised Pavement Marker Type 2” shall be full pay for all labor,
materials, tools and equipment necessary to provide completed raised pavement markers, regardless of
color, in accordance with the contract documents.
8-22

PAVEMENT MARKERS

8-22.1
Description
Section 8-22.1 is supplemented with the following:
(******)
The words “line” and “stripe” shall be considered interchangeable.
This work shall also include maintaining existing pavement markings through the course of
construction within the construction zone in order to provide visible channelization for the traveling
public.
8-22.3
Construction Requirements
Section 8-22.3 is supplemented with the following:
(******)
Removal of RPMs shall include the complete removal and disposal of up to 100 RPMs within the project
limits in preparation of the application of Chip Seal. Removal of Plastic Arrows shall include the removal
of three plastic arrows in the right turn lane at the south end of the project in preparation for the application
of Chip Seal.
8-22.4
Measurement
Section 8-22.4 is supplemented with the following:
(******)
Removal of RPMs and Plastic Traffic Arrows shall include the removal of all RPMs (up to 100) and three
plastic traffic arrows and will be measured as a lump sum.
8-22.5
Payment
Section 8-22.5 is supplemented with the following:
(******)
Payment will be made for the following bid items:
Removal of RPMs and Plastic Traffic Arrows
Paint Line
Plastic Stop Line
Plastic Traffic Arrow

Per Linear Foot
Per Linear Foot
Per Linear Foot
Per Each

The unit contract prices for the above bid items shall be full pay for all labor, materials, tools and
equipment necessary to provide the various pavement markings, including but not limited to, removal
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and disposal of existing RPMs and Plastic Traffic Arrows, refreshing and maintaining existing
pavement markings through the course of construction, in accordance with the Contract Documents.

END OF DIVISION 8
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